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ESTIMATE RUN 07/16/2013

ESTIMATE SUMMARY 09:01:52

CONTID: C18640         ESTIMATE NO: 0010 FINL 2005

PCN: 18640-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 12 FASTER BRIDGES PERCENT TIME:

PROJECT NO: FBR012A-044                   

SH 12 FASTER BRIDGES

NAME OF ROAD: 012A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 07/16/2013 DATE TIME STARTED 02/06/2012

4901 S. Windermere St DATE LET 12/15/2011 DATE WORK BEGAN

 DATE AWARDED 01/12/2012 DATE TIME STOPPED 11/15/2012

 DATE CONTRACT EXECUTED 02/01/2012 DATE ACCEPTED 11/15/2012

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 02/06/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,649,499.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,567,000.00 NON-PARTICIPATING 1,960.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,505.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

1,960.00

1,960.00

25,465.00

$

$

$

$

0.00

1,649,499.51

1,649,499.51

0.00

1,649,499.51

0.00

0.00

1,649,499.51

0.00

AMOUNT DUE 1,649,499.51 25,465.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,465.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAS ANIMAS

  

264.0 TIME ALLOW: 264

ORIG TIME ALLOW: 264



CONTID: C18640         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18640-BID    ESTIMATE RUN 07/16/2013

PROJECT: FBR012A-044                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

120,000.00000 120,000.001.000

0.00

0010 *Highway Design & Construction (CUCHARAS RIVER) 0.996

0.004

631-00100  
 

1.000

L S 

235,000.00000 235,000.001.000

940.00

0015 *Highway Design & Construction (PURGATOIRE RIVER) 0.996

0.004

631-00100  
 

1.000

L S 

255,000.00000 255,000.001.000

1,020.00

0025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A Partnering 1,831.250

0.000

700-70011  
 

1,831.250

F A 

1.00000 1,831.251,831.250

0.00

0035 F/A Asphalt Pavement Incentive -1,975.290

0.000

700-70012  
 

-1,975.290

F A 

1.00000 -1,975.29-1,975.290

0.00

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 1,280.001,280.000

0.00

0060 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18640-BID    ESTIMATE RUN 07/16/2013

PROJECT: FBR012A-044                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:52

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0090 2 In Elec Cond (P) CO #2 1,810.000

0.000

613-01200  
 

1,810.000

LF  

10.50000 19,005.001,810.000

0.00

0095 3 In Elec Cond (P) CO #2 905.000

0.000

613-01300  
 

905.000

LF  

10.50000 9,502.50905.000

0.00

0100 Pull Box (16"x24"x12") CO #2 6.000

0.000

613-07026  
 

6.000

EACH

625.00000 3,750.006.000

0.00

0105 Rem Asphalt Mat (Planing) CO #3 2,374.000

0.000

202-00240  
 

2,374.000

SY  

6.15000 14,600.102,374.000

0.00

0110 HMA (Gr SX) (75) (PG 58-28) CO #3 285.210

0.000

403-34721  
 

285.210

TON 

120.00000 34,225.20285.210

0.00

0115 Epoxy Pvmt Mkg CO #3 3.000

0.000

627-00005  
 

3.000

GAL 

150.00000 450.003.000

0.00

CAT 692,668.761,960.00692,668.76CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0020 *Bridge Design and Construction (CUCHARAS RIVER) 1.000

0.000

631-10002  
 

1.000

L S 

425,000.00000 425,000.001.000

0.00

0021 Added Item (Dollar)/ CO #4 Concrete Strength Price 
Reduction

-1.000

0.000

900-00006  
 

-1.000

DOL 

169.25000 -169.25-1.000

0.00

0070 *Bridge Design and Construction (PURGATOIRE RIVER) 1.000

0.000

631-10002  
 

1.000

L S 

510,000.00000 510,000.001.000

0.00

CAT 934,830.750.00934,830.75CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Class 2) 2.000

0.000

620-00002  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00
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PCN: 18640-BID    ESTIMATE RUN 07/16/2013

PROJECT: FBR012A-044                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:52

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0080 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

2.000

EACH

5,500.00000 11,000.002.000

0.00

0085 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

CAT 22,000.000.0022,000.00CURRENT AMT0450 $ $ $

$ 1,649,499.511,960.00$1,649,499.51$CURRENT AMTPROJECT TOTAL


